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Commissioner 
WILLIAM A. W E L L  

Commissioner 
KRISTIN K. MAYES 

Commissioner 
GARY PIERCE 

Commissioner 

IN THE MATTER OF THE 
APPLICATION OF BLACK 
MOUNTAIN SEWER 
CORPORATION, AN ARIZONA 
CORPORATION, FOR A 
DETERMINATION OF THE FAIR 
VALUE OF ITS UTILITY PLANT 
AND PROPERTY AND FOR 
INCREASES IN ITS RATES AND 
CHARGES FOR UTILITY SERVICE 
BASED THEREON. 

DOCKET NO: SW-02361A-05-0657 

STIPULATION REGARDING CIE LIFT 
STATION REMEDIATION PURSUANT 
TO DECISION NO. 69164 

In Decision No. 69 164 (December 5, 2006), the Arizona Corporation Commission 

directed Black Mountain Sewer Corporation (“BMSC”) to complete a project to remedy 

odor problems associated with the CIE Lift Station within 180 days of the Decision, or on 

or before June 3, 2007 “unless an extension is granted upon an appropriate timely 

request.” By this stipulation, the undersigned parties agree that an extension of 90 days, or 

until September 1, 2007, is warranted. 

As reflected in BMSC’s filing dated January 3, 2007, the plan to remove the CIE 

Lift Station “is contingent upon Tranquil Trails Unit 1 receiving an Approval of 

Construction permit from Maricopa County Environmental Services Dept (MCESD).” As 

reflected in the April 26, 2007 from BMSC’s engineers, copy attached hereto as 

Exhibit A, the Developers’ receipt of the requisite approval has been delayed and approval 
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is not expected to be received until mid-July. Once the approval is received by the 

developer of the Tranquil Trails Unit 1, BMSC's engineers estimate that it will take two 

weeks to complete the removal of the CIE Lift Station. 

BMSC has met with and/or informed representatives from the Town and the HOA 

of the delay. While the parties are disappointed that the delay has occurred, it is 

recognized that the circumstances are outside BMSC's control. Accordingly, it is also 

agreed that an extension of the June 3, 2007 deadline to remedy the CIE Lift Station odor 

issues is necessary and appropriate. Thus, the parties further agree to a 90 day extension 

of the compliance deadline, or until September 1, 2007, for BMSC to remedy the CIE Lift 

Station as required by Decision No. 69164. BMSC will continue to make every effort to 

complete the remediation earlier than this date. 

Except as otherwise agreed to herein, BMSC shall continue to abide by the 

mandates of Decision No. 69164. Additionally, by signing this stipulation, Staff is not 

intending to make any recommendation regarding ratemaking treatment associated with 

the costs to remedy the CIE Lift Station odor issues. 

Residential Utility Consumer Office has declined to sign this stipulation and takes 

no position. 

DATED this H+%ay of May, 2007. 

FE"@&IORE CRAIG, P.C. 

$yy. Shapiro 
atrick J. Black ip 3003 North Central Avenue, Suite 2600 

Phoenix, Arizona 85012 
Attorneys for Black Mountain Sewer Corporation 

-2- 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

FENNEMORE CRAIG 
PROFESSIONAL CORPORATION 

PHOENIX 

ARIZONA CORPORATION COMMISSION 

Staff Counsel 
Legal Division 
1200 W. Washington Street 
Phoenix, AZ 85007 
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Marilyn H. Courier Fa 

BOULDERS HOMEOWNERS ASSOCIATION 

P. 0. Box 2037 
Carefree, AZ 85377 
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MOHR, HACKETT, PEDERSON, BLAKLEY & 
RANDOLPH, P.C. 

r n 

/ David W. Garbarino 
7047 East Greenway Parkway, Ste. 155 
Scottsdale, AZ 85254 
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ORIGINAL and thirteen (13) copies of the 
foregoing were delivered 
this 14th day of May, 2007 to: 

Docket Control 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, A 2  85007 

A copy of the foregoing was delivered 
this 14th day of May, 2007 to: 

Keith Layton 
Staff Counsel 
Legal Division 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 

Daniel Pozefsky, Esq. 
Residential Utility Consumer Office 
11 10 W. Washington, Suite 220 
Phoenix, A2 85007 

A copy of the foregoing was mailed 
this 14th day of May, 2007 to: 

Boulders Homeowners Association 
P.O. Box l44Q7-033 
Carefree, AZ 85377 

M.M. Shirtzinger 
34773 N. Indian Camp Trail 
Scottsdale, AZ 85262 
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Thomas K. Chenal 
David W. Garbarino 
Mohr, Hackett, Pederson, 
Blakley & Randolph, P.C. 
7047 East Greenway Parkway, Ste. 155 
Scottsdale, AZ 85254 

1910736 
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